COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2004

ESTIMATE SUMMARY 15:21:58
CONTID: C14714 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14714-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.0 DAYS TIME ALLOW: 50 WORK DAYS
Traffic Sgnls-1 Rebuild, 1 New PERCENT TIME: 72.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: SHE M086-041
Traffic Sgnls-1 Rebuild, 1 New
NAME OF ROAD: Us50
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 06/02/2004
520 EAST COSTILLA STREET DATE LET 04/08/2004 DATE WORK BEGAN
DATE AWARDED 04/12/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/29/2004 DATE ACCEPTED
COLORADO SPRINGS co 80903 719/442-2614 DATE NOTICE TO PROCEED 06/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 511,274.20 PARTICIPATING $ 280,820.34 $ 189,191.59
AWARD PROJECT AMT:  § 459,745.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 54.93% TOTAL EARNINGS 280,820.34 189,191.59
FUNDS AVAILABLE: $ 230,453.86 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 280,820.34 189,191.59
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,690.45 -1,104.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 279,129.89 188,087.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 279,129.89 188,087.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 188,087.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00200
0010 202-00203
0015 202-00220
0020 202-00810
0025 202-00828
0030 203-00000
0035 203-01597
0040 206-00000
0045 210-00473
0050 210-00810
0055 304-06000

Cl4714
14714-BID

SHE M086-041

ITEM
DESCRIPTION

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

REMOVAL OF GROUND SIGN

*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

UNCLASSIFIED EXCAVATION

*POTHOLING

STRUCTURE EXCAVATION

*RESET TV CAMERAS

RESET GROUND SIGN

AGGREGATE BASE COURSE (CLASS 6)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 14714-BID ESTIMATE RUN 07/27/2004
PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 79.000 0.000
SY 0.000 0.00
43.10000 0.000 0.00
0065 403-34841 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 1,059.000 0.000
TON 640.870 51,654.12
80.60000 640.870 51,654.12
0070 503-00024 *DRILLED CAISSON (24 INCH) 20.000 0.000
LF 20.000 138.00
6.90000 20.000 138.00
0075 503-00036 *DRILLED CAISSON (36 INCH) 60.000 30.000
LF 30.000 1,863.00
62.10000 60.000 3,726.00
0080 503-00048 *DRILLED CAISSON (48 INCH) 84.000 0.000
LF 84.000 5,989.20
71.30000 84.000 5,989.20
0085 507-00000 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000
cYy 9.900 1,906.25
192.55000 9.900 1,906.25
0090 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 7.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
0095 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 47.000 47.000
LF 0.000 0.00
101.50000 47.000 4,770.50
0100 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000
LF 0.000 0.00
167.65000 32.000 5,364.80
0105 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0110 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00

1,060.00000 2.000 2,120.00



CONTID: C14714 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14714-BID ESTIMATE RUN 07/27/2004
PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 CONCRETE SIDEWALK 967.000 9.000
sy 774.000 16,176.60
20.90000 783.000 16,364.70
0120 608-00010 CONCRETE CURB RAMP 112.000 0.000
sy 0.000 0.00
121.25000 0.000 0.00
0125 608-01000 *BITUMINOUS SIDEWALK 28.000 0.000
TON 0.000 0.00
139.60000 0.000 0.00
0130 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 497.000 0.000
LF 369.000 6,273.00
17.00000 369.000 6,273.00
0135 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,444.000 608.000
LF 836.000 12,456.40
14.90000 1,444.000 21,515.60
0140 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,325.000 0.000
SF 0.000 0.00
7.10000 0.000 0.00
0145 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
27.30000 0.000 0.00
0150 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 443.000 118.000
LF 325.000 2,990.00
9.20000 443.000 4,075.60
0155 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,480.000 710.000
LF 770.000 11,511.50
14.95000 1,480.000 22,126.00
0160 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,486.000 0.000
LF 1,321.000 7,595.75
5.75000 1,321.000 7,595.75
0165 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 774.000 0.000
LF 0.000 0.00

7.00000 0.000 0.00
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PCN: 14714-BID ESTIMATE RUN 07/27/2004
PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-07199 *PULL BOX (INSTALL ONLY) 19.000 0.000
EACH 9.000 207.00
23.00000 9.000 207.00
0175 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,140.00000 0.000 0.00
0180 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 8.000 0.000
ONLY)
EACH 0.000 0.00
115.00000 0.000 0.00
0185 614-00011 SIGN PANEL (CLASS I) 241.000 0.000
SF 0.000 0.00
21.45000 0.000 0.00
0190 614-01502 STEEL SIGN POST (2 INCH ROUND) 190.000 0.000
LF 0.000 0.00
18.85000 0.000 0.00
0195 614-01554 STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 36.000 0.000
LF 0.000 0.00
46.80000 0.000 0.00
0200 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
109.25000 0.000 0.00
0205 614-75216 *PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 20.000 0.000
EACH 0.000 0.00
97.75000 0.000 0.00
0210 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 30.000 0.000
EACH 0.000 0.00
126.50000 0.000 0.00
0215 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 12.000 0.000
EACH 0.000 0.00
172.50000 0.000 0.00
0220 614-75848 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00

2,932.50000 0.000 0.00
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PCN: 14714-BID ESTIMATE RUN 07/27/2004
PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 20.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
0230 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,616.00000 0.000 0.00
0235 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 8.000 0.000
ONLY)
EACH 0.000 0.00
586.50000 0.000 0.00
0240 614-84450 *TRAFFIC SIGNAL PEDESTAL POLE STEEL (INSTALL ONLY) 5.000 0.000
EACH 0.000 0.00
138.00000 0.000 0.00
0245 625-00000 *CONSTRUCTION SURVEYING 1.000 0.700
LS 0.000 0.00
7,680.00000 0.700 5,376.00
0250 626-00000 *MOBILIZATION 1.000 0.488
L S 0.489 20,878.34
42,696.00000 0.977 41,713.99
0255 627-00005 *EPOXY PAVEMENT MARKING 32.000 0.000
GAL 0.000 0.00
80.50000 0.000 0.00
0260 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,045.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0265 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 728.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.80000 0.000 0.00
0270 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 3,279.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.05000 0.000 0.00
0275 630-00000 *FLAGGING 219.500 86.000
HOUR 133.500 3,377.55
25.30000 219.500 5,553.35
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PCN: 14714-BID ESTIMATE RUN 07/27/2004
PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 8.000
DAY 10.000 230.00
23.00000 18.000 414.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 16.000
DAY 19.000 8,740.00
460.00000 35.000 16,100.00
0290 630-80001 *FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 0.000 0.00
57.50000 0.000 0.00
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 15.000
EACH 0.000 0.00
34.50000 15.000 517.50
0300 630-80360 *DRUM CHANNELIZING DEVICE 110.000 42.500
EACH 12.500 287.50
23.00000 55.000 1,265.00
0305 630-80380 *TRAFFIC CONE 150.000 25.000
EACH 25.000 28.75
1.15000 50.000 57.50
0310 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,117.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14714-BID ESTIMATE RUN 07/27/2004
PROJECT: SHE M086-041 ESTIMATE NO: 0002 15:21:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 700-70074 F/A OBTAIN POWER FROM 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 511,274.20 $ 189,191.59s 280,820.34

PROJECT TOTAL CURRENT AMT $

511,274.20 $

189,191.59 % 280,820.34



